

Projects	Budget	Dates												
		4/1/2020	5/1/2020	6/1/2020	7/1/2020	8/1/2020	9/1/2020	10/1/2020	11/1/2020	12/1/2020	1/1/2021	2/1/2021	3/1/2021	Future
Community conductivity/ sidewalk replacment	\$299,916.00	bid 4/20			construction									
Pine Lake Sediment Chamber	\$35,000.00	bid 4/20				constuction								
Brook Street Retaining Wall	\$30,000.00	bid 4/20				constuction								
Divinity Street Culvert design	\$350,000.00	design/permit (3/20 to 7/20)						bid 11/10/20				construction 3/1/21 to 11/15/21		
Downs St Bridge	\$320,000.00	design/permit (3/20 to 11/20)												
Mellen Street Bridge design	\$350,000.00	design/permit (3/20 to 11/20)												
Memorial Blvd Bridge	\$300,000.00	design/permit (3/20 to 1/21) - bid 1/21										construction 3/1/21 to 11/15/21		
Andrew Street Bridge - Sediment Removal	\$60,000.00	design/permit (3/20 to 12/20)												
Lake Street Culvert design	\$400,000.00	design/permit (3/20 to 2/21) - bid 2/21									bid	construction 3/13/21 to 11/15/21		
East Street Bridge design	\$350,000.00	design/permit (3/20 to 3/21) - bid 3/21												
Active Construction & Other Projects														
Lexington Street Storm Drainage Phase II	\$300,000.00	completion 4/20												
Coppermine Brook - Richard Court Berm	\$42,000.00	completion 4/20												
Riverside Ave Road Diet	\$540,000.00	completion 10/20												
Hope St Parking	\$250,000.00	completion 10/20												
Louisiana Ave Bridge	\$4,100,000.00	Bid 3/20		construction 6/15/20 to 11/15/20										