

**February 2021 Project Schedule**

<b>Projects</b>	<b>Budget</b>						
<b>Projects in scoping/Design Phase</b>		2/1/2021	3/1/2021	4/1/2021	Future		
Wolcott Rd (Route 69 to Allentown)		Engineering Design 10/1/20-3/1/21					
Maple Court Reconstruction				Reclaim Reconstructing			
Pine Lake Sediment Chamber	\$35,000.00			Construction			
Divinity Street Culvert design	\$350,000.00	Bid 2/1/21		Construction 3/1/21 to 11/15/21			
Downs St Bridge	\$320,000.00	Design/Permit (3/20 to 3/21)					
Mellen Street Bridge design	\$350,000.00	Design/Permit (3/20 to 3/21)					
Memorial Blvd Bridge	\$300,000.00	Design/Permit (3/20 to 2/21) - Bid 2/21		Construction 3/1/21 to 11/15/21			
Lake Street Culvert design	\$400,000.00	Design/Permit (3/20 to 3/21) - Bid 3/21	Bid	Construction 4/13/21 to 11/15/21			
East Street Bridge design	\$350,000.00	Design/Permit (3/20 to 4/21) - Bid 4/21					Bid
2021 Community connectivity / sidewalk replacement	\$440,000.00			Design/permitting			Construction
<b>Active Construction &amp; Other Projects</b>							
Route 6 Railroad Crossing				Construction			
Louisiana Ave Bridge	\$4,100,000.00	Construction 6/9/20 to 6/1/21					
Brook Street Retaining Wall	\$30,000.00	Construction 3/21					
2020 Community connectivity / sidewalk replacement	\$299,916.00			Construction 3/21 (or on warm days)			