

**February 2021 Project Schedule**

<b>Projects</b>	<b>Budget</b>									
<b>Projects in scoping/Design Phase</b>		3/1/2021	4/1/2021	5/1/2021	6/1/2021			Future		
Wolcott Rd (Route 69 to Allentown)		Engineering Design (10/20-6/21)								
Maple Court Reconstruction		Reclaim Reconstructing								
Pine Lake Sediment Chamber	\$35,000.00	Construction								
Divinity Street Culvert design	\$350,000.00	Construction (4/21 to 11/21) - Bid 4/1/21								
Downs St Bridge	\$320,000.00	Design/Permit (3/20 to 6/21)								
Mellen Street Bridge design	\$350,000.00	Design/Permit (3/20 to 6/21)								
Memorial Blvd Bridge	\$3,000,000.00	Design/Permit (3/20 to 2/21) - Bid 3/21				Construction (5/21 to 11/21)				
Memorial Blvd Retaining Wall	\$2,000,000.00	Design/Permit (2/21 to 4/21) - Bid 5/1				Construction (5/21 to 11/21)				
Lake Street Culvert design	\$400,000.00	Design/Permit (3/20 to 3/21) - Bid 4/21				Construction (4/21 to 11/21) - Bid 3/21				
East Street Bridge design	\$350,000.00	Design/Permit (3/20 to 4/21) - Bid 4/21				Construction				
2021 Community connectivity / sidewalk replacement	\$440,000.00			Design/Permit (4/21-5/21)			Construction			
<b>Active Construction &amp; Other Projects</b>										
Route 6 Railroad Crossing				Design/permit/Construction						
Louisiana Ave Bridge	\$4,100,000.00	Construction (6/20 to 6/21)								
Brook Street Retaining Wall	\$30,000.00	Construction								
2020 Community connectivity / sidewalk replacement	\$299,916.00			Construction 4/21 (or on						