

May 2021 Project Schedule							
Projects	Budget						
Projects in scoping/Design Phase		4/1/2021	5/1/2021	6/1/2021	Future		
Wolcott Rd (Route 69 to Allentown)		Engineering Design (10/20-6/21)					
Maple Court Reconstruction		Reclaim Reconstructing					
Pine Lake Sediment Chamber	\$35,000.00	Construction					
Divinity Street Culvert design	\$350,000.00	Construction (4/21 to 11/21) - Bid 4/1/21 (hold for road determination)					
Downs St Bridge	\$320,000.00	Design/Permit (3/20 to 6/21) - Bid 3-22					
Mellen Street Bridge	\$350,000.00	Design/Permit (3/20 to 6/21) - Bid 3-23					
Memorial Blvd Bridge	\$3,000,000.00	Design/Permit (3/20 to 4/21) - Bid 4/21			Construction (5/21 to 12/21)		
Memorial Blvd Retaining Wall	\$2,000,000.00	Design/Permit (2/21 to 4/21) - Bid 5/1			Construction (5/21 to 10/21)		
Lake Street Culvert design	\$400,000.00	Design/Permit (3/20 to 4/21) - Bid 4/21			Construction (4/21 to 11/21)		
East Street Bridge design	\$350,000.00	Design/Permit (3/20 to 4/21) - Bid 3-22			Construction		
2021 Community connectivity / sidewalk replacement	\$440,000.00	Design/Permit (4/21-6/21)			Construction		
Jerome Ave Bridge	\$200,000.00	Design/Permit (3/21 to 6/22) - Bid 3-23					
<b>Active Construction &amp; Other Projects</b>							
Route 6 Railroad Crossing		Design/permit/Construction					
Louisiana Ave Bridge	\$4,100,000.00	Construction (6/20 to 6/29)					
2020 Community connectivity / sidewalk replacement	\$299,916.00	Construction					