

September 2021 Project Schedule

Projects	Budget				
Projects in scoping/Design Phase		9/1/2021	10/1/2021	Future	
Wolcott Rd (Route 69 to Allentown)		Engineering Design (10/20-12/21) Public Info Meeting 9/15/21			
Maple Court Reconstruction		Reclaim Reconstructing			
Pine Lake Sediment Chamber	\$35,000.00	Construction			
Divinity Street Culvert design	\$350,000.00	Construction (4/21 to 11/21) - Bid 8/1/21 (hold for road determination)			
Downs St Bridge	\$320,000.00	Design/Permit (3/20 to 8/21) - Bid 3/22		Construction	
Mellen Street Bridge	\$350,000.00	Design/Permit (3/20 to 8/21) - Bid 3/24		Construction	
Lake Street Culvert design	\$400,000.00	Design/Permit (3/20 to 8/21) - Bid 9/21		Construction (4/22 to 11/22)	
East Street Bridge design	\$350,000.00	Design/Permit (3/20 to 8/21) - Bid 3/23		Construction	
2021 Community connectivity / sidewalk replacement	\$440,000.00	Design/Permit (4/21-8/21)		Construction	
Jerome Ave Bridge	\$200,000.00	Design/Permit (3/21 to 6/22) - Bid 6-22			
Active Construction & Other Projects					
Pequabuck River Conduit	\$580,000.00	Culvert Rehabilitation Cleaning (7/21-10/21)			
Route 6 Railroad Crossing		Design/permit/Construction			
2020 Community connectivity / sidewalk replacement	\$299,916.00	Construction			