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BUILDING 
MAINTEN
ANCE Architect Study – City Yard Final Design $30,000 4/18/07 100%

Awaiting funding for implementation of 
recommendations

Aquire funding for design 
through 5-yr CIP 
program.

TBD in future 5-
yr CIP funding

ENG Reconstruction of Waterbury Road 
(Design Phase) $225,000 7/20/09 8/25/2012 80% 10/10/2009 Construction Documents  Bid 6/20/2012 6/12/2013

ENG Lexington Street Storm Drainage $60,000 6/12/07 12/12/2012 30% Rights of way acquisition Complete design 1/1/2013 4/4/2013

ENG Sedimentation Structures-Pequabuck 
River $20,000 4/4/11 10/2/2012 20% 9/1/2011 Preliminary design phase Bristol IWC Permit 10/2/2012 Construction Pending 

Funding 

WPC Phosphorus Removal Upgrades Design $1,250,000 3/8/12 3/30/2013 20% Consultant design around selected 
equipment

City review at 30% and 
60% design 6/1/2012 3/1/2013

WPC I/I Rehabilitation Construction $1,000,000 3/8/12 6/30/13 95% 7/2/2008 DEEP Appr. Adv bid Oct 16th Bid Open Nov 6th, Award 
at Nov Council 10/2/2011 11/13/2012

ENG
Barnes / Tulip Street Strom Drainage 
Analysis  N.A. 11/15/11 4/30/12 95% 11/15/2011 Complete Capical Project Request Pending Funding 

ENG Coppermine Brook - Steven Street 
Channel Imp $38,000 3/11/10 12/1/12 40% DEEP Permitting Construction 

ENG Coppermine Brook - Watershed Storage 
Area $75,000 3/11/10 12/1/12 40% DEEP Permitting Construction 

ENG Coppermine Brook - Richard Court Berm $42,000 3/11/10 12/1/12 60% DEEP Permitting Construction 

ENG Fredrick Street Bridge Replacement $80,000 Design 
only 3/11/10 10/1/12 80% 4/4/2009 Tentitive permit issued Bid 11/1/2013 4/30/2013

ENG City Hall Roof $280,000 6/20/12 10/20/12 60% 4/20/2012 Out to bid Construction 
ENG J P Casey - Subsurface Investigation $60,000 1/112 12/1/12 20% 1/1/2012 GPR survey performed Soil Borings 

ENG Intersection Imp South,Church & Union $355,300 3/11/10 1/11/13 65% 4/1/2009 Rights of way acquisition Final Design 9/14/2010 6/1/2012

ENG Mattews Street Sidewalks $30,000 10/1/12 12/10/12 20% 11/1/2012 Construction contract awarded Construction 

ENG Matthews Street Reconstruction $300,000 7/6/12 12/1/12 10% 7/20/2012 Prelim Design, Storm Drainage Storm Drainage 7/20/2012

ENG Falls Brook Road Storm Drainage $180,000 7/6/12 1/11/12 30% 830/12 Design Bid & Contr Award 

ENG Brewster Road San Sew $180,000 5/16/12 9/10/12 30% 3/12/2012 Design Permitting 

ENG Recycle Bldg - Transfer Sta $150,000 5/16/12 9/1/12 40% 1/15/2012 Design Property Rights 

ENG NRCS Terryville Road $160,000 5/16/12 9/20/12 70% 3/2/2012 Permitting Construction 
ENG Redstone Hill Road sidewalks $42,000 6/9/10 9/15/12 95% 4/4/2010 Construction Complete Punch List Items 11/1/2011 11/10/2012
Eng West End Sidewalks - BDA $55,000 2/7/12 9/20/12 30% 2/1/2012 Contract awarded Construction 
ENG Willis Street $900,000 7/12/12 7/1/13 40% 1/112 Contract Documents Bid 
ENG Pine Lake Parking Lot $180,000 7/12/12 6/1/13 30% 7/1/2012 Contract Documents Bid 

Eq Mnt Fuel pump system replacement @ PW 
Yard $20,000 7/12/12 6/30/13 20% 8/1/2012 Prepare bid specifications Bid project 8/1/2012 9/10/2012

B Mnt Air handler unit - Manross Library $35,000 7/12/12 6/30/13 0% 8/1/2012 Awaiting DEEP energy Study Prepare specifications 8/1/2012

B Mnt Cooling tower replacement - Police/Court 
Complex $65,000 7/12/12 6/30/13 0% 8/1/2012 Prepare bid specifications Bid project 8/1/2012

Projects in Scoping/Design Phase

11/9/2012
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B Mnt Repair/replace carpet in Court Complext - 
Phase I $25,000 7/12/12 6/30/13 0% 8/1/2012 Awaiting State selection Schecule work\ 8/1/2012

B Mnt Custody transport elevator - Police/Court 
Complex $55,000 7/12/12 6/30/13 0% 8/1/2012 Work started Completion 8/1/2012 10/15/2012

ENG Pavement Management $110,000 1/1/12 12/12/12 30% 1/1/2012 Design Implementation 

ENG HJ Mills Remediation/Parking Lot $400,000 11/2/10 8/1/12 100% 11/2/2010 Construction Complete Punch List Items 8/22/2011 11/1/2012

ENG Farrell Ave Reconstruction $700,000 12/30/11 8/2/12 80% 1/1/2012 Construction Complete Punch List Items 

BLDG Senior Center HVAC Upgrade $4,540,844 3/11/10 2/1/13 45% 6/1/2010 Under Construction complete construction

ENG ADA Compliance Study $20,000 5/6/10 10/12/12 90% July 1 2012 Presented to City Council Bldg 
Committee

Adjust report to address 
comments

ENG Redstone Hill Road San Sewer $170,000 71/11 10/11/11 99% 7/1//12 Sub Complete 
ENG NRCS Jocobs St- River Stabilization $350,000 10/1/11 4/30/12 100% Sub Complete 
ENG Roadside Barrier $410,000 3/11/10 10/11/12 90% 7/1/2009 Constuction Contractor working

LU Route 72 Corridor Zoning Amendments $7,500 5/1/2008 4/30/2012 100% 4/1/2008
amendments adopted by Zoning 
Commission on 4/11/12, effective 
5/1/12

project completed 1/1/2011 4/30/2012

ENG Mix Street $700,000 5/16/12 7/1/12 80% 6/1/2011 Construction Complete ARRA Project Close out 

WPC SSO -Broad St Station  - Control System 
replacement $170,000 3/3/11 11/1/12 95% 3/3/11 waiting completion of Mechanical 

upgrades for integration system testing 9/20/11 11/1/12

WPC SSO -Broad St Station  - Mechanical 
Upgrade and piping $498,500 10/7/11 11/1/12 98% 8/1/11 Field painting and installation of valve 

position sensors system testing 8/1/11 11/1/12

WPC SSO Gravity Relief Sewer - Pequbuck 
River crossing $2,261,000 7/11/12 7/1/13 0% 8/15/12 Waiting for final DEEP approval for 

work near river Begin construction 7/11/12 10/15/12

WPC WPC Outfall Bypass Piping $83,000 8/31/12 4/1/13 0% 7/1/2012 Contract Award at Oct Council Begin construction 8/1/2011 10/9/2012
ENG Tracey Court Storm Drainage $42,000 4/18/07 9/1/2011 99% 7/1/2009 Sub Complete Sub Complete 8/4/2010 Sub Complete 
ENG Mix Street Reconstruction $1,600,000 3/11/10 11/1/10 99% 7/12/2010 Sub Complete Sub Complete 7/12/2010 Sub Complete 
ENG Main St. Street Scape $1,100,000 3/11/10 8/1/11 95% 7/14/2010 Sub Complete complete punch list 9/1/2011
ENG WPC SSO - Forcemain $261,500 5/7/08 8/20/11 95% Sub Complete complete punch list 9/1/2011

ENG Ivy Drive ROW San Sewer Replacement 7/29/10 9/30/11 100% 7/18/2011 Sub Complete 7/18/2011 9/1/2012

ENG Witches Rock Road 5/6/10 11/1/11 100% 4/10/2010 Under Construction construction 9/6/2011 11/15/2012
ENG Fall Mountain Road 5/6/10 11/1/11 100% 4/10/2010 Sub Complete 9/6/2011 11/15/2012
ENG Everett Street $120,000 6/9/10 12/1/11 95% 4/4/2010 Sub Complete 11/1/2011 8/1/2012

BLDG Manross Library $350,000 6/21/12 8/1/12 99% 9/1/2011 Complete landscaping project to 
begin in Sept. 9/1/2011

ENG Redstone Hill Road sidewalks $42,000 6/9/10 9/15/12 70% 4/4/2010 Construction Complete Punch List Items 11/1/2011 11/10/2012

ENG & OP
Additional scale, scale replacement, and 
scalehouse modifications at transfer 
station

$250,000 7/2/08 8/30/12 90% 7/2/2008 Modification to programing pay/no-pay
Sub Complete 

8/30/2012 Sub Complete 

Active Construction & Other Projects

11/9/2012
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