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[Projects in Scoping/Design Phase =
BUILDING Aquire funding for design)
MAINTEN Awaiting funding for implementation offthrough 5-yr CIP TBD in future 5
ANCE Architect Study — City Yard Final Design $30,00044/18/07 100% recommendations program. yr CIP funding
ENG ﬁ:;;;t;‘;:‘s’:)"f praisiburyRoad $225,0000  7/20/09 8/25/2012] 80% 10/10/2009 Construction Documents easement acquisition 6/20/2012} 6/12/2013
ENG Lexington Street Storm Drainage $60,000 6/12/07) 12/12/2012) 30% Rights of way acquisition Complete design 1/1/2013 41412013
ENG SedimentdtionStructures;Requabick $20,0000  4/4/11) 102120120 20%  9/1/2011|Preliminary design phase Bristol IWC Permit 101212012 COnstruction
River Pending Funding
WPC Phosphorus Removal Upgrades Design $1,250,000 35812 3/302014 30% Nl halnsering focortiand dosignRI Sityrevicl at0%eand 6/1/2012 3112013
modifications 60% design
Barnes / Tulip Street Strom Drainage Pending
ENG Analysis N.AJ11/15111  |4/30/12 95% | 11/15/2011|Complete Capical Project Request Funding
lenc g‘;gg:;“l';ia'“k =Sievenisyeet $38000f 31110 121119 40% DEEP Permitting Construction
ENG igzperm’“e Rt aaieiahediSoregs $750000 31110 121712 40% DEEP Permitting Construction
ENG Coppermine Brook - Richard Court Berm $42,000 3/11/10 12112 60% DEEP Permitting Construction
ENG Fredrick Street Bridge Replacement ::g,ooo Design an11d 10112 80%  4/412009 Tentitive permit issued Bid 111/2013 4/30/2013
ENG City Hall Roof $280,0000  6/20/12  10/20/12] 60%  4/20/2012Bids opened Contract award
ENG J P Casey - Subsurface Investigation $60,0000 1/112 12/1/12) 20% 1/1/2012} GPR survey performed Soil Borings
ENG Intersection Imp South,Church & Union $355,3000  3/11/10 111113 65% 4/1/2009Rights of way acquisition Final Design 9/14/2010 6/1/2012
ENG Mattews Street Sidewalks $30,0008 10/1/12 12/10/12] 20% 11/1/2012) Construction contract awarded Construction
ENG Matthews Street Reconstruction $300,000 716112 121124 10% 7/20/12012}Prelim Design, Storm Drainage Storm Drainage 7120/2012
ENG Falls Brook Road Storm Drainage $180,000 716112 111112  30%830/12 Design Bid & Contr Award
ENG Brewster Road San Sew $180,0008 5/16/12) 9/10112] 30% 3/12/2012) Design Permitting
ENG Recycle Bldg - Transfer Sta $150,0000  5/16/12 9/1112] 40%  1/15/2012}Design Property Rights
ENG NRCS Terryville Road $160,000 5/16/12] 9/20/12) 70% 3/2/2012)Permitting Construction
ENG Redstone Hill Road sidewalks $42,000 6/9/10 9/15/12) 95% 4/4/2010f Construction Complete Punch List ltems 11/1/2011 11/10/2012]
Eng West End Sidewalks - BDA $55,000 2/7112) 9/20/12] 30% 2/1/20124 Contract awarded Construction
ENG Willis Street $900,000} 7/12/12 7M1 40% 1/112}Bids opened Contract award
ENG Pine Lake Parking Lot $180,0000  7/12/12 6/1113 30% 7/1/2012{Out to bid Contract award
Eq Mnt f(:: pump Systenjisplecsment @ EW $200000 71212 6301y 200  &/1/20124Prepare bid specifications Bid project 8/1/2012 911012012
B Mnt Air handler unit - Manross Library $35,0004 7/12/12) 6/30/13 0% 8/1/2012) Awaiting DEEP energy Study Prepare specifications 8/1/2012
B Mnt gg;":[z;wer [eeacsuntgtalice/Cort $650000 7/12/12] 630113 0%  8/1/2012Prepare bid specifications Bid project 8/1/2012)
B Mnt ';;’Z:g’lrep'a"e carpetin Court Complext:y $250000 712120  6/30113 0%  8/M1/2012}Awaiting State selection Schecule work\ 8/1/2012
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B Mnt ggf;;?e’;tra“pm elevator - Polics/Colirt $550000 7/12/12] 63013 0%  81/2012Work started Completion 8/1/2012 10/15/2012)
Active Construction & Other Projects
ENG Pavement Management $110,000 111712 12/12112  30% 1/1/2012)Design Implementation
ENG HJ Mills Remediation/Parking Lot $400,000 1112110 8/1/124 100% 11/2/2010) Construction Complete Punch List ltems 8/22/2011 11/1/2012
ENG Farrell Ave Reconstruction $700,000f 12/30/11 8/2/12) 80% 1/1/2012§ Construction Complete Punch List Items
BLDG Senior Center HVAC Upgrade $4,540,844 31110 211y 45% 6/1/2010)Under Construction complete construction
ENG  |ADA Compliance Study s2000d  send 101219 90%uuly 1 2012 |Presented to City Council Bidg Adiust roport to eddress
Committee comments
ENG Redstone Hill Road San Sewer $170,000471/11 10/11/11)  99%47/1//12 Sub Complete
ENG NRCS Jocobs St- River Stabilization $350,000 10/1/11 4/30/12) 100% Sub Complete
ENG Roadside Barrier $410,000 3/11/1Q 10/11/124  90% 7/1/2009 Constuction Contractor working
amendments adopted by Zoning
LU Route 72 Corridor Zoning Amendments $7,5000 5/1/2008 4/30/2012 100% 4/1/2008 Commission on 4/11/12, effective project completed 11112011 4/30/2012
5/1/12
WPC S0 BroadStStation =ConfroliSystem $170,0000  3/3/11 211113 95% aray| ¥2iting completionof Machanical system testing 9/20/11 21113
replacement upgrades for integration
WPC 250 ~=Proad St Station =Mechanica) $498,500  10/7/11 21113  98% gf1y94] Installation of valve position sensors. |\ o100 5. inchiist 8/1/11 21113
Upgrade and piping and piping correction
WEC IS SICTVI REUE SEWerESaLbuch $2,261.0000 71119 71n3d oW srspgflValing for final Amy Corp approval g i congruction 71112 10115012
River crossing for work near river
WPC I/l Rehabilitation Construction $1,000,0000 12/10/12 12/30113 0% 3/1/2013awaiting DEEP Appr. of bids Contract award 12/1/2012 2/14/2013
WPC WPC Outfall Bypass Piping $83,000 8/31/12] 7113 0% 711/2012awaiting submittals Begin construction 11/15/2012) 1/15/2013
ENG Tracey Court Storm Drainage $42,000 4/18/07] 9/1/2011] 99% 7/1/20094 Sub Complete Sub Complete 8/4/2010§ Sub Complete
ENG Mix Street Reconstruction $1,600,000 3/11/10 111101 99% 7/12/20104DOT Project Closeout Sub Complete 7/12/2010§Sub Complete
ENG Main St. Street Scape $1,100,000 3/11/10 8/1/11] 95% 7/14/2010§ Sub Complete complete punch list 9/1/2011
ENG WPC SSO - Forcemain $261,500 5/7/08 8/20/11] 95% Sub Complete complete punch list 9/1/2011
ENG Ivy Drive ROW San Sewer Replacement 7/29/10)9/30/11 100% 7/18/2011fSub Complete 7/18/2011 9/1/12012
JENG Witches Rock Road 5/6/10 11/1/11f 100%] 4/10/2010fUnder Construction construction 9/6/2011 11/15/2012)
ENG Fall Mountain Road 5/6/10 11/1/11) 100% 4/10/20104 Sub Complete 9/6/2011 11/15/2012]
ENG Everett Street $120,000 6/9/10 121111]  95%; 4/4/20104Sub Complete 11/1/2011 8/1/2012]
BLDG  |Manross Library $350,0000  6/21/12) 8119 999  9/1/2011|Complete landscaping project to 9/1/2011
begin in Sept.
ENG Redstone Hill Road sidewalks $42,000) 6/9/10 9/15/124 70% 4/4/2010] Construction Complete Punch List Items 11/1/2011 11/10/2012]
Additional scale, scale replacement, and
ENG & OP}scalehouse modifications at transfer $250,000 712109 8/30/12) 90% 712/2008 Modification to programing pay/no-pay| 8/30/20124Sub Complete
station Sub Complete




