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Memorandum 

Date:   September 9, 2020 

 

To:               Mayor Zoppo-Sassu 
                       Board of Public Works 
 
From:   Raymond A Rogozinski, P.E., Public Works Director 
 
Re:  CT DOT Intersection Reconstruction – Route 72/69 (West End) 

  

As indicated in the attached email the DOT’s project to reconstruct the West End intersection (Route 
69/72) originally scheduled to start in the spring of 2021 has been delayed.  The start date is currently 
the spring of 2022.  Based on the DOT update the property right of way process has started, but has 
not been completed.   

A copy of the latest preliminary plan is attached for reference purposes.   

   Please feel free to contact me with any questions/concerns at 860-584-6113.  



From: Nancy Levesque 
Sent: Wednesday, September 2, 2020 4:41 PM
To: Mayor'sOffice <MayorsOffice@bristolct.gov>; Raymond Rogozinski <RaymondRogozinski@bristolct.gov>
Subject: FW: Update on 69 & 72
 
Per your request at the site plan meeting, I reached out to the State regarding the status and received the
following email.  With regards to acquisitions of the properties including relocations, I believe the state has
complete responsibility. 
 
From: Hendrickson, Jared W [mailto:Jared.Hendrickson@ct.gov] 
Sent: Wednesday, September 2, 2020 4:22 PM
To: Nancy Levesque <NancyLevesque@bristolct.gov>
Cc: Arsenault, Joseph D <Joseph.D.Arsenault@ct.gov>; Esposito, Andrew T. <Andrew.Esposito@ct.gov>
Subject: RE: Update
 
Good afternoon Nancy,
 
I have an update in regards to the Major Intersection Improvements: Route 72 at Route 69 project. I would like to
let you know that Joe was promoted to Project Manager for the project and that Andrew Esposito has taken his
place as Project Engineer on the Project. Also, I am now the only designer working on the project as Michael
Medina has left CTDOT. In addition the current project schedule has been moved back. The new FDP date is
11/10/2021 and the new advertising date is 01/19/2022. We had to push the dates back because rights of way
told us they need 18 months to fully acquire the commercial properties being taken as a result of the project.
 
The following is a short summary explaining what has been done on the project since our meeting in February.
The drainage design was finalized and the test pit request for the project was sent out to the underground utility
companies. Test pits are currently ongoing and some companies have completed their test pits and reported the
data to us. Property maps are being drawn and the maps for the commercial buildings being acquired have been
completed and sent to rights of way. Design approval was attained and rights of way has been able to begin the
process of acquiring the commercial properties being taken as a part of the project. A boring request was sent
out and we anticipate soil borings will need to be completed within the project limits.
 
If you have any additional questions or need any further updates please do not hesitate to reach out to me.
 
Thank you,
 
Jared Hendrickson, E.I.T.
Transportation Engineer 1
Highway Design
Connecticut Department of Transportation

mailto:Jared.Hendrickson@ct.gov
mailto:NancyLevesque@bristolct.gov
mailto:Joseph.D.Arsenault@ct.gov
mailto:Andrew.Esposito@ct.gov


2800 Berlin Turnpike
Newington, CT 06111
Office: (860) 594‐3486
Email: Jared.Hendrickson@ct.gov
 
From: Nancy Levesque <NancyLevesque@bristolct.gov> 
Sent: Wednesday, September 2, 2020 10:45 AM
To: Arsenault, Joseph D <Joseph.D.Arsenault@ct.gov>; Hendrickson, Jared W <Jared.Hendrickson@ct.gov>
Subject: Update
 
Good morning, 
 
Just wondering if there are any updates on the 69 & 72 project that you can share.
 
Thanks,
 
Nancy Levesque, PE
Department of Public Works
City Engineer
860.584.6105
nancylevesque@bristolct.gov
 

 

mailto:Jared.Hendrickson@ct.gov
mailto:NancyLevesque@bristolct.gov
mailto:Joseph.D.Arsenault@ct.gov
mailto:Jared.Hendrickson@ct.gov
mailto:nancylevesque@bristolct.gov
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PROJECT NO. 17-187
CITY OF BRISTOL

ON ROUTE 72 AT ROUTE 69
MAJOR INTERSECTION IMPROVEMENTS
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