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MEMORANDUM
DATE: January 11,2022

TO: Mayor Jeffrey Caggiano
Board of Public Works
FROM: Raymond A. Rogozinski, P.E., Director of Public Works

RE: DOT West End Intersection Project — CT Route 72/69

The DOT is scheduled to attend the this month’s Board of Public Works meeting to present the
proposed plan to reconstruct the West End CT Route 72/69 intersection. A link to the DOT design
documents is provided below, however the best source for summary information on the project is
the previously provided attached DOT presentation.

DPW Website — Intersection Improvement Route 72/69 (See HIGHWAY, TRAFFIC &
LANDSCAPING for project plans)

http://ct-bristol2.civicplus.com/1041/Intersection-Improvements-Rt-72-at-Rt-69

As previously indicated construction is scheduled to start in August 2022 and is anticipated by the
DOT to take two (2) yeas to complete. One of the critical items associated with construction of the
DOT project is the proposed phasing and detour plan.

Although a State DOT project, City funding will be required to complete streetscape
improvements. The current DOT proposal does not include the replacement of the entire limits of
the existing West End streetscape project previously installed by the City. Therefore, the
Department’s FY2022-23 CIP budget will include a request to fund the referenced improvements
($250,000).

Please feel free to contact me with any question at 860-584-6113.
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Progress Meeting
Project No. 17-187

Major Intersection Improvements on
Route 72 at Route 69, City of Bristol

Jared Hendrickson - Project Designer Sue Fiedler — Landscape Design
Andrew, Esposito — Project Engineer: Max: McNulty — Landscape Design
Joe Arsenault — Project Manager:




Topics of Discussion

Updated project schedule

Impacts to traffic and emergency responses
Night construction and detours

Decorative traffic equipment

Streetscape limits and treatments
Hardscaping materials

Utility and rights of way updates




Updated Schedule

Final Design Plans: February 09, 2022
Design Completion: March 23, 2022
Project Award: July 15, 2022
Construction: August 29, 2022

Construction Duration
2 Year duration expected
Duration will vary based on if detours and night construction are aloud




Traffic Impacts

Impacts to traffic and emergency responses
2 year project duration
Alternating one-way traffic
Detours
Night construction




Park Street Detour

Detour traffic onto Tulip Street & Divinity Street




