



Department of Public Works | 860.584.6125

MEMORANDUM

DATE: June 9, 2022

TO: Mayor Jeffrey Caggiano
City Council

FROM: Raymond A. Rogozinski, P.E., Director of Public Works

RE: DPW Misc. Storm Drainage Contract Amendment 2021-027A

RECEIVED
2022 JUN -9 AM 11:51
TOWN AND CITY CLERK
BRISTOL, CT

The Department of Public Works is coordinating the installation of storm drainage in order to support required improvements to the City's roadway storm drainage system prior to implementation of the Department's fall paving program, therefore the Department request the following action:

Authorize the Mayor or acting Mayor to execute an Amendment to Contract 2021-027A with Tabacco & Son Builders Inc. in the amount of \$280,000 to support DPW's spring and fall 2022 proposed paving program. Said work will be consistent with existing unit contract pricing.

As indicated above, the change order does not include an increase cost of the unit items contained within the existing contract. The cost to install a new basin, replace and catch basin top and install piping is established in the contract and will remain "as is". The contract change and associated cost is limited to increasing the quantities of storm drainage work to support additional paving that was increased as a result of additional state funding. The initial contract work quantities contained within the Misc. Storm Drainage contract 2021-027A were based on completing a \$2,200,000 paving program. Due to state grant funding, approximately \$5,200,000 is available; therefore the quantity of storm drainage work must be increased.

All storm drainage work will be performed in accordance with the original bid documents including existing unit contract pricing. In addition, please note that existing funds are currently available to perform the work and Board of Finance action is not required to process the contract amendment.

Feel free to contact me with any questions / concerns at 860-584-6125.