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City of Bristol Connecticut

Public Works Department

Attn: Walter Veselka, P.E.

Director of Public Works

111 North Main Street, Bristol, CT, 06010

Re: Conceptual Estimating Services: Bristol Memorial Boulevard Cultural Center
Supplemental Cost Estimates to the July 12" 2016 Bristol Memorial Boulevard Cultural Center —
Schematic Design Estimate & the November 14" Bristol City Hall — Building Upgrades Report

Dear Walter:

Gilbane Building Company appreciates the opportunity to work with your team on the Conceptual
Estimates for the Memorial Boulevard Cultural Center project.

Herein you will find Supplemental Cost Estimate information as requested by the City of Bristol,
following the issuance of our July 12", 2016 Bristol Memorial Boulevard Cultural Center — Schematic
Design Estimate and our November 14™ 2016 Bristol City Hall — Building Upgrades Report.

Phase |: Provide Phase | Renovations to the existing Memorial Boulevard School to create a 500 Seat
Theatre Including: Renovations to the Theatre & First Floor, ADA Upgrades, MEP Systems Upgrades and
Parking Upgrades.

e Scope of Work: .
o Basis of Work: Bristol Community Cultural Center Drawing Package by Smith Edwards &
McCoy Architects dated November 3, 2016,
o Includes parking lot modifications to provide 141 Total Parking Spaces within the
existing Parking lot and 23 Parking Spaces on Willis Street, for a total of 164 spaces.
o Includes providing Architectural Code Upgrades to the Theatre based on the August
15™ 2015 letter from Chief Building Official Guy Morin.
o Includes providing interior renovations to the theatre such as;
= Kitchen, Café, Concessions
= Tickets, Lobby
= Theatre Support Space Addition
o Phase | will provide interior ADA & Life Safety Upgrades to the building, that will be
sized to fit an anticipated future 800 seat capacity theatre. Restrooms & MEP Systems
will be sized for the stated 800 seat theatre during Phase |.
o Includes renovations to the first floor main corridor and restrooms, as well as
infrastructure necessary to support future tenant expansion into the classroom spaces.
o Includes electrical and structural infrastructure for the installation of future Theatre
Equipment and Theatre Audio Visual.
Includes the removal of hazardous materials as necessary to facilitate construction.
Includes providing elevator and restrooms to service the Theatre.
Includes providing repairs to the existing theatre ceiling for Safety:.
Does not include removal of all hazardous materials, including at the existing classroom
spaces.
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e Phase | (Continued):

o Does not include renovation of the existing first floor classroom spaces.

o Does not include revisions to existing Theatre Equipment or Theatre Audio Visual
Systems. The costs estimated for Theatre Equipment and Audio Visual Systems as a part
of the July 12" 2016 estimate was approximately $1,400,000, before contingencies.

e Cost Estimate: $12,366,276

Phase II: Provide Phase Il Renovations to the existing Memorial Boulevard School to create an 800 Seat
Theatre including; Seating and Parking Expansions necessary to facilitate an 800 Seat Theatre.

e Scope of Work:

o Basis of Work: Provide an additional 300 seats at the Theatre and additional parking to
allow for additional seating capacity.

o Includes providing additional parking on an off-site surface parking lot. It is our
understanding that parking on the existing fields is not a viable option,

o Does not include additional architectural improvements to the theatre.

Does not include cost for property acquisition for additional parking.

o Does not include revisions to existing Theatre Equipment or Theatre Audio Visual
Systems. The costs estimated for Theatre Equipment and Audio Visual Systems as a part
of the July 12", 2016 estimate was approximately $1,400,000, before contingencies.

e Cost Estimate: $921,018
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Combined Facility Option: Provide both the Memorial Boulevard Theatre and the City Hall Relocation —
Renovation at Memorial Boulevard Projects.

e Scope of Work:
o Basis of Work:
= Bristol Memorial Boulevard Cultural Center Phases | and |l outlined in Scenarios
-2 and 3 above (For a total of 800 Theatre Seats).
= City Hall Relocation — Renovation at Memorial Boulevard as outlined in the
November 14" 2016 Report.

o Includes parking lot modifications to provide 381 Total Parking Spaces to meet the
requirements of City Hall and the Theatre. Assumes additional spaces are located on-
site at existing field or on off-site property.

o If the City Hall were to move to the Memorial Boulevard School building, space would
not remain for the creation of a Cultural Center.

o Does notinclude cost for property acquisition for additional parking.

o Does not include revisions to existing Theatre Equipment or Theatre Audio Visual
Systems. The costs estimated for Theatre Equipment and Audio Visual Systems as a part
of the July 12" 2016 estimate was approximately $1,400,000, before contingencies.

e Cost Estimate Range: $32,000,000 - $35,000,000

Thank you,
Eric Cushman
Gilbane Building Company
CC: Raymond A Rogozinski, P.E., City Engineer, City of Bristol



