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1. Overview 
 
The Planning Commission is updating the 2000 Plan of Conservation and Devel‐
opment for Bristol.  A Plan of Conservation and Development (POCD) is a docu‐
ment which lays out the long‐term vision for the physical, economic, and social 
development of a community.   
 
This booklet summarizes the process which will be used to update the POCD. 
 
A three phase approach to updating the Plan is being used: 
 

1  Issues Scoping          

         

    2  Plan Review & Strategy Refinement     

         

        3  Plan Review & Adoption 

 

PROJECT HIGHLIGHTS 
 
It is anticipated the update will occur within the framework of the current 
Plan.   
 
Data will be updated, current strategies will be reviewed, and new strategies 
will be developed as needed.   
 
It is specifically intended that the POCD be adopted prior to July 1, 2015.   
 

 
 

The project in‐
volves updating 
the current 2000 
Plan of Conser‐
vation and De‐
velopment for 
Bristol in ac‐
cordance with 
the require‐
ments of CGS 
Section 8‐23.   
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2. PROPOSED PROCESS 
 

Phase 1 ‐ Scoping 
 Review 2000 POCD / Review other plans / studies provided by the City  

 Participate in a community tour 

 Review GIS mapping  

Scoping Meeting With Planning Commission (PC)  

 Discuss 2000 POCD and identify what worked best and why 

 Identify expectations / priorities for 2015 POCD 

 Discuss potential POCD program / schedule / POCD organization 

 Review survey questions (if survey authorized) 

 Invite residents to public workshop meeting 

 Collect information related to demographics, housing, economic, fiscal, etc. 

 Circulate a questionnaire to local board members and City department heads 

 Interview key groups / stakeholders (as determined by Planimetrics) 

Public Workshop Meeting 

 Residents provide input on 2000 POCD and key issues for 2015 POCD 

 Summarize results of scoping research for discussion with PC 

 Evaluate goals / objectives / findings for inclusion in this POCD 

PC Working Meeting (Issues / Strategies) 

 PC discussion of workshop meeting(s) 

 Review issues summary / preliminary planning program 

 
 

Phase 2 ‐ Plan Review & Strategy Refinement 
 Continue research and investigation  

 Draft POCD modifications / mapping products as necessary 

PC Working Meetings  

 With the Planning Commission and City Staff, review the goals, poli‐
cies and recommendations in the 2000 Plan  

 Assist the Planning Commission with refining and updating strategies 
to reflect anticipated community needs over the next 10 to 20 years 

 Suggest possible policies and strategies undertaken by similar com‐
munities (provided such strategies are relevant to Bristol)  

Telephone Survey 

 Conduct a telephone survey of Bristol residents 
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Phase 3 ‐ Plan Preparation & Adoption 
 Continue research and investigation (as needed) 

 Continue working with Staff to finalize the draft POCD  

PC Working Meeting (Draft POCD) 

 PC discussion of draft POCD chapters and strategies 
 

 Create revised POCD to reflect PC comments 

 Schedule public informational meeting for January 

 Prepare presentation 

Public Informational Meeting 

 Residents provide input on revised POCD  

 Compile comments from public meeting / possible POCD changes 

PC Working Meeting (Revised POCD) 

 PC discussion of comments from public informational meeting 

 PC suggest changes to revised POCD 

 Schedule public hearing for May 2015 

 Prepare and distribute proposed POCD 

 No POCD meeting due to statutory 65‐day comment period 

 Prepare presentation for public hearing 

Public Hearing On Adoption 

 Residents provide input on proposed POCD  

 Compile comments from public hearing / possible POCD changes 

PC Working Meeting (Plan Adoption) 

 PC discussion of public hearing comments 

 Review / modify POCD 

 Adopt POCD with effective date 

 Assist Staff with final printing of adopted POCD 

 Deliver work materials to City of Bristol 
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3. ANTICIPATED SCHEDULE  
 
Due to the requirements of CGS 8‐23, it is the City’s desire for the POCD to be 
adopted prior to July 1, 2015.   The following schedule  is consistent with these 
parameters. This  schedule  is predicated on one meeting per month  (or more) 
with the Planning Commission dedicated to the POCD update.   
 

  20
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1. SCOPING         
                               

Project Initiation                               

Scoping Meeting With PC                               

Public Workshop Meeting                               

Community Interviews                               

Review Meeting With PC                               

                               

2. PLAN REVIEW / REFINEMENT        
                               

POCD Review / Revision                               

Telephone Survey                               

                               

3. PLAN REVIEW / ADOPTION         
                               

Prepare Draft POCD                               

Review Draft POCD with PC                               

Public Workshop Meeting                               

Refine Draft POCD with PC                               

Statutory Notice Period                               

Public Hearing On Adoption                               

Plan Adoption By PC                               

Publish Adopted Plan                               

                               

 

POCD Adoption = June 2015 
 

 
 
 

 

 
 

Telephone Survey 
October 2014 

Kickoff Public Meeting 
June 2014 

Public Meeting 
January 2015 

Public Hearing 
May 2015 


