



Department of Public Works | 860.584.6125

# MEMORANDUM

Date: February 28, 2020

To: Mayor Ellen Zoppo-Sassu  
City Council

From: Raymond A Rogozinski, Director of Public Works

Re: Contract Amendments – Engineering Services  
Pequabuck River Conduit Sediment / Repairs

RECEIVED  
2020 MAR -3 AM 9:37  
TOWN AND CITY CLERK  
BRISTOL, CT

The engineering firm of Weston & Sampson has completed a structural inspection of the Pequabuck River conduit that conveys flow from the West End to Memorial Boulevard. In addition, a portion of the retaining wall along the West End parking lot have been replaced. The next phase of the project is to prepare contract documents that will enable DPW to obtain construction services to repair the conduit and remove sediment. Funding for both engineering and construction is currently in place, however the DPW requests the following City Council Action to complete the engineering design phase.

**Authorize the Mayor or Acting Mayor to execute an amendment to contract 2P17-093 Engineering Services Pequabuck River Conduit. Said contract is with Weston & Sampson Engineers. The contract amendment will increase the contract from \$67,500 to \$117,700.**

Please feel free to contact me with any questions/concerns at 860-584-6113.